
ID Task Name Duration

1 Cryo 36.5 days?
2 Leak check cryostat 0.5 days

3 Warmup 1 day?

4 Let up insulating vacuum 0 days

5 Unsting Cryostat 1 day?

6 Remove Rupture Disk 0 days

7 Miscellaneous Cryo Tasks 12 days

8 Replace Rupture Disk 1 day?

9 Sting CC2 cryostat 0 days

10 Pump insulation 1 day

11 Verify CC2 checklist 1 day?

12 Cooldown 1 day?

13 Vibration Studies 1.44 days
14 Baseline vibration measure 0 days

15 Drive Cavity w/ tuner 0.5 days

16 Repair accelerometers 1 day
17 Remove Side Port 0 days

18 Repair 1 day

19 Drive cavity w/tuner 0 days

20 Work on Tuner end 16.75 days?
21 Open End Bell 6 days
22 Prep 4 days
23 Open side port 0 days

24 Close internal gate valve 0 days

25 Turn off ion pump/gauge 0 days

26 Confirm valve closure 1 day

27 Remove permanent ladder 0.5 days

28 Mop cave as needed 0.5 days

29 Set up cleanroom 1 day

30 Let up vacuum 0 days
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ID Task Name Duration

31 Remove end assembly 1 day

32 Remove End Bell 1 day

33 Remove 80 K shield 1 day

34 Replace Stepper Motor 3 days?
35 Change Sanyo Motor 1 day

36 Zero position 0 days

37 Remove motorwith housing 0 days

38 Install new motor in housing 1 day?

39 Reinstall Stepper Motor 1 day?

40 Piezo Tuner?? 0.5 days?

41 Attached G 10 to tuner end 0.5 days

42 HOM Thermometry 2 days

43  Close End Bell 7 days?
44 Replace 80K Shield 1 day

45 Replace end bell 1 day

46 Replace End assembly 1 day

47 Pumpdown End Assembly 2 days?

48 Install Ladder 1 day

49 Open Internal gate valve 0 days

50 Close side port 1 day?

51 Vibration Baseline 0 days

52 Drive cavity w/tuner 0.5 days

53 Work on Coupler End 14.31 days?
54 Open End Bell 5 days
55 Prep 3 days
56 Open side port 0 days

57 Close internal gate valve 0 days

58 Turn off ion pump/gauge 0 days

59 Confirm valve closure 1 day

60 Mop cave as needed 0 days
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ID Task Name Duration

61 Set up cleanroom 1 day

62 Let up vacuum 0 days

63 Remove end assembly 1 day

64 Remove End Bell 1 day

65 Remove 80 K shield 1 day

66 5 K strap 0.5 days

67 Remove limiter 0.5 days

68 Shield work 0.5 days

69 HOM Thermometry 2 days

70 Attached G 10 to coupler end 0.5 days

71  Close End Bell 5.5 days?
72 Replace 80K Shield 1 day

73 Replace end bell 1 day?

74 Replace End assembly 1 day

75 Pumpdown End Assembly 2 days?

76 Open Internal gate valve 0 days

77 Close side port 0.5 days

78 Vibration Baseline 0 days

79 Drive cavity w/tuner 1 day

80 Test carbon fiber rod loading 0.5 days

81 Optimize tension 0 days

82 Drive cavity w/tuner 0.5 days

83 LCW Work 2 days Maurice Ball
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